HARDESTY SITE-WIDE REMEDIATION SCHEDULE

20 May 2004
Description of Action Action By Beginning Date
Approval of Site-Wide Comprehensive Remediation Schedule. MDNR

Advertise for contractor to develop plans and specifications for

L GSA or Assignee | 01-Mar-2005
remediation.
Select contractor; give "Notice to Proceed." Contractor to
conduct add'l sampling necessary to prepare construction GSA or Assighee | 30-May-2005
documents.
Construction plans & specifications prepared and delivered. Contractor 30-May-2007
Construction plans & specifications provided fo MDNR for review. | GSA or Assignee | 13-Jun-2007
Plans & specification approved:; letter issued. MDNR 11-Sep-2007
Advertise for construction firm to remediate Hardesty Complex
) o 4 P GSA or Assignee | 10-Dec-2007
iaw Plans & Specification.
Select contractor; give "Notice to Proceed." GSA or Assignee | 09-Mar-2008
Contractor submits Construction Work Plan for approval (this incl.
. . L - ,pp ( Contractor 08-Apr-2008
submittals required within the Plans & Specifications).
Construction Work Plan approved. GSA or Assighee | 08-May-2008
Remediation activities on-site are completed (includes confirmation
sampling of soil and initial groundwater sampling); report of Contractor 02-Feb-2009
activities prepared and submitted.
1st annual groundwater sampling activity completed; report
e grofnew pling activily comp Po Contractor | 02-Feb-2010
submitted.
2nd annual groundwater sampling activity completed; report
. 9 Pna Y P P Contractor 02-Feb-2011
submitted.
3rd annual groundwater sampling activity completed; report
. grotncw Piing ity comp PO Contractor 02-Feb-2012
submitted.
4th annual ndwater sampling activi mpleted; t
a. ual groundwater sampling activity completed; repor Contractor O1-Feb-2013
submitted.
Final groundwater sampling activity completed; final comprehensive
e gronnew Pling activily comp N COMPrenensivel  contractor | 01-Feb-2014
report submitted.
Final groundwater sampling report submitted to MDNR. GSA or Assignee | 15-Feb-2014
Report approved: "No Further Action" letter issued. MDNR 16-May-2014




